



Marcus Andrade [REDACTED]

Weekly Management Update - 18th September 2018

3 messages


Nigel Quantick [REDACTED]


Sun, Sep 23, 2018 at 9:44 AM

To: All Staff [REDACTED]

Apologies for the delay in sending out the update.

Date	18Sep2018	10:30-11:10
Location	23 Austin Friars, London	
Subject	Weekly Management Update	
Minutes Author	Nigel Quantick [NQ]	
Present	Brian Miranda [BM], David Olalla [DO], Nathan Chi Maduakor [NM], Nigel Quantick [NQ], Warren Cully [WC]	
Online	Raymond Robertson [RR], Richard Naimer [RN], Virginia Kuzmicki [VK]	
Distribution	Angela Knight [AK], Bill Greaves [BG], John Crawford [JC], Marcus Andrade [MA], Mikail Conybeare [MC], Simon Clark [SC], Terence Poon [TP]	



**Product Management**

- Rackspace: discussions underway to have them help build and manage the operational servers which will be hosted on AWS.

Timeline for them to document, design and build the system is 6-8 weeks. They follow a structured process methodology and it will not be quicker than that.

This fits in with our 2.0.2 commercial release timing.

